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Columbus Upground Reservoir Project – The Preferred Alternative

Suggested Construction Sequence for Reservoirs
• Reservoir Site R-2 is recommended to be the initial reservoir project for construction
• Reservoir Site R-3 is recommended to be the second reservoir project for construction provided that

the additional geotechnical and environmental screenings are completed without any significant
findings

• Reservoir Site R-1 is recommended as the final reservoir for construction.

Preferred Raw Water Pump Station and Raw Water Pipeline Alternative
• Pump Station Site 1 – Hoskins Road Area is the recommended pump station alternative combined

with Pipeline Option 1B. This pump station and pipeline alternative will require permitting for the
construction of the inflatable weir in the Scioto River

Construction Phasing Plan for Raw Water Pipeline
A phased construction plan for the raw water pipeline is recommended to allow the City to develop the
reservoir water supply and have it available for use within the next three years. This plan also provides a
means for the City to use this needed water supply during the time period required to secure the needed
easements and occupancy permits from the Ohio Department of Transportation for construction of the
remaining portions of the pipeline.

Phase 1- Pipeline
• Includes 21,500 LF of 72-inch raw water pipeline linking the Hoskins Road Area Raw Water Pump

Station and all three reservoir sites.
• Pipeline to be constructed on City owned property and in easements along Hoskins Road between SR

257 and Mooney Road, and along Mooney Road between Hoskins Road and Smokey Road
• The pipeline will serve to fill any of the three reservoirs, and provide an initial point to release the

stored supply back to the Scioto River at the pump station site as needed to meet City of Columbus
users’ water demand.

• Pipeline can also allow for emergency drawdown operations to be performed for any of the three
reservoirs.

Phase 2- Pipeline
• Includes 23,000 lineal feet of 72-inch raw water pipeline to convey 8 MGD of the stored supply from

any of the three reservoirs to the site of the future Del-Co water plant, located off SR 257 south of
Donovan Road.

• Pipeline to be routed along SR 257 between Hoskins Road and the Del-Co site on properties owned
by the City of Columbus and Del-Co Water Company, as well as in easements.

• A release facility structure will be constructed on Del-Co Water Company property to provide a point
of release of the stored supply back to the Scioto River to meet City of Columbus users’ water
demand.

• Provisions for future Phase 3 extension will be included at the southern terminus of this pipeline
segment.

• This Phase 2 Raw Water Pipeline will be designed concurrent with Phase 1 Project. Construction may
not proceed immediately, but must be completed in conjunction with Del-Co Water Company’s
capital improvement plans.
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Phase 3- Pipeline
• Includes 39,000 lineal feet of 66-inch raw water pipeline along SR 257 between the Phase 2 Raw

Water Pipeline project terminus south of Donovan Road and the desired location for the release
facility structure at the O’Shaughnessy Reservoir near Fry Road.

• A 4000 foot segment of this pipeline in the vicinity of White Sulphur must be constructed using deep
tunnel installation methods

• Construction will require extensive right-of-way acquisition and coordination with ODOT to secure
occupancy permits for the entire project length.

• Design activities for this pipeline segment will not be initiated at this time.

Contact Information:
City of Columbus, Department of Public Utilities

910 Dublin Road
Columbus, Ohio 43215

www.columbusupgroundreservoirs.com

Please submit your comments on the project at:
upgroundrescomments@columbus.gov

City of Columbus
Michael B. Coleman, Mayor


